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1. Introduction
1.1 Background
Site Number:
D.O. Number:

U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Riverside Avenue Site - Removal Polrep
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Response Authority: CERCLA Response Type: Time-Critical

Response Lead: EPA Incident Category: Removal Action
NPL Status: Non NPL Operable Unit:

Mobilization Date:  10/17/2011 Start Date: 10/17/2011
Demob Date: Completion Date:

CERCLIS ID: NJSFN0204232 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Time-Critical CERCLA Removal Action
1.1.2 Site Description

The Riverside Avenue Site is an abandoned industrial facility on the banks of the Passic River. Since the early 1900s the Site had been
used for many businesses, including a paint manufacturer, a packaging company, and a chemical warehouse. It consists of two
abandoned buildings on approximately two acres. The property is owned by the City of Newark and was acquired in tax foreclosure
proceedings.

1.1.2.1 Location
29 Riverside Avenue, Newark, Essex County, New Jersey, between the Passaic River and Mcarter Highway.
1.1.2.2 Description of Threat

Ten abandoned 12,000-15,000 gallon USTs containing hazardous wastes have been identified on the property. Approximately 100
3,000 -10,000 gallon ASTs have been identified in the buildings, many of which have been sampled for hazardous materials. Two tanks
containing an oily wastes have been identified in the basement of one of the buildings. A number of 55-gallon drums and smaller
containers have been observed in the buildings.

In addition, there are a number of sumps that may contain hazardous substances.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

The preliminary assessment was completed in 2010. Two basement tanks in one building and the sumps of the other building have
been sampled for hazardous waste characterization. See Documents Section for results of the site assessment sampling/analytical.

2. Current Activities
2.1 Operations Section
2.1.1 Narrative

2.1.2 Current Response Activities

On June 28 thru July 25, 2014 OSC Daly, OSC Kahn, OSC Lucarino and KEMRON Crew (Response Manager, FCA, two Operators,
one Chemical Technician, one Cleanup Technician/Operator, one Industrial Hygienist and one Cleanup Technician) working at
site.Activities included:

o KEMRON continues to transfer of hazardous liquid from Building #7 basement vaults to Frac Tanks.

Sludge removal started on 06/13/14 in Building #7 Basement Vault #2 (Side closest to Building #12/West Side) and continued
through this date range. The crew and staff will continue to work in Level B PPE during this operation. Crew is encountering
liquid, sludge, solid and crystalized material.

MultiRae VOC Readings range from 0 ppm to 79 ppm in the hot zone depending on sludge/liquid agitation.

Sludge has been removed and relocated for solidification from three of the five Frac tanks. Three Tanks were cleaned and
demobed from the site. The two remaining Frac Tanks will be used for collecting and staging the remaining liquid during the
removal. One Frac Tank will be used to receive the liquid. Once settled, the liquid will be filtered and transferred to the second
Frac Tank. This lowers the solid material in the liquid and lessen the costs for disposal.

e On 07/10/14, KEMRON personnel walked into the command post trailer to find signs of forced entry. One window was broken
and several electronic items were stolen. This occurred overnight while armed security was on duty. Incident reported to police



and police visited the site. Extra security precautions have been implemented including installation of button checkpoints which
identify the locations to be visited during security guard patrols, to identify the officer performing the patrol and to note any
incidents or observations. The steps were installed in Vault #2.

e On 07/14/14, KEMRON Industrial hygienist visited site in order to finalize health and safety aspects of work plan to enter the
vaults to retrieve remaining liquid and solid materials.

e 07/15/14, KEMRON personnel make entry into Vault #2. Drum pump being used to remove product at very slow rate. Jim
Daloia (EPA ERRD-RPB Emergency Section Chief) visited the site.

e On 07/21/14, vac truck mobilized on site for waste removal from vaults. This material is then transported to roll off container for
solidification. Once solidified, the solid material is being transferred to a shipping container.

e On 07/23/14, a KEMRON worker noticed his cell phone was missing from his work truck. Five to six vehicles are parked in this
area right next to the command post. The facility is enclosed by a fence. After checking potential locations for the phone and
further investigation of his vehicle, it was determined that the cell phone was stolen. The theft was reported to Newark Police
non-emergency. Around 3:20 PM, a suspicious individual was observed looking into the window of another parked vehicle. The
individual was approached by KEMRON staff as the suspect immediately attempted to flee the scene. OSC Daly called 911 as
the suspect was being confronted. The suspect then proceeded to squeeze between two pieces of fencing to escape. The
suspect threatened to return and fled along the railroad tracks towards Riverside Avenue & Chester Avenue. OSC and
KEMRON Response Manager drove the GOV to the area where the suspect would likely resurface and awaited police. A
Newark Police Officer took the report concerning the theft. The items stolen besides the cell phone included three GPS units and
a gold necklace. Other neighborhood facilities were hit by this thief as well and one facility had video surveillance capturing the
image of the suspect.

e 11,800 gallons of liquid waste and 88,000 pounds of solid waste was transported to the approved disposal facilities during this
time period.

e On 07/22/14, sample analytical results for solids found in tunnel between Building #7 and Building #12 were received. The
material is not hazardous and therefore no further action is required.

e On 07/25/14, Newark Police notified KEMRON that the suspects in the theft was apprehended.

Waste Generation Report US EPA Region 2 ERRS Riverside Avenue Site
ERRS Contract EP-S2-10-01
Task Order: 0038

Manifest Date Method of
Waste Disposal
Number Shipped QTY Units Waste Description Code Disposal Facility
Non-RCRA,
Non-DOT Petroleum Treat and Clean Waters of

1837 UST1-002 | 12/19/2011 | 6396 Gallons | Contaminated Water | None Discharge New York

Non-RCRA,

Non-DOT Petroleum Treat and Clean Waters of
1838 UST1 12/19/2011 | 5989 Gallons | Contaminated Water | None Discharge New York

Non-RCRA,

Non-DOT Petroleum Treat and Clean Waters of

1838 UST2-001 | 12/20/2011 | 6068 Gallons | Contaminated Water | None Discharge New York

Non-RCRA,
Non-DOT Petroleum Treat and Clean Waters of

1838-UST2-002 | 12/20/2011 | 6396 Gallons | Contaminated Water | None Discharge New York

Non-RCRA,
Non-DOT Petroleum Treat and Clean Waters of

1838-UST3-001 | 12/20/2011 | 6396 Gallons | Contaminated Water | None Discharge New York




Non-RCRA,

Non-DOT Petroleum Treat and Clean Waters of
1838-UST5-001 | 12/21/2011 | 5816 Gallons | Contaminated Water [ None Discharge New York
Non-RCRA,
Non-DOT Petroleum Treat and Clean Waters of
1838-UST5 1/13/2012 5865 Gallons | Contaminated Water | None Discharge New York
Non-RCRA,
Non-DOT Petroleum Treat and Clean Waters of
1838-UST-005 1/13/2012 5457 Gallons | Contaminated Water | None Discharge New York
Non-RCRA,
Non-DOT Petroleum Treat and Clean Waters of
JOB-113822 3/27/2012 6065 Gallons | Contaminated Water | None Discharge New York
RQ, NA2212, Cumberland
Asbestos, 9, Il {PPE
1838-01-21312 | 2/13/2012 5.94 Tons & Bagged Debris} None Landfill County Landfill
UN1993, Flammable
Liquids, N.O.S. D001,
(Benzene, D018,
Tetrachloroethylene), | D022, Bridgeport
3, PG I D036 Treat and United
009522336JJK | 3/22/2012 5000 Gallons Discharge Recycling
UN1993, Flammable
Liquids, N.O.S. D001,
(Benzene, D018,
Tetrachloroethylene), | D022, Bridgeport
3, PG D037 Treat and United
009522338JJK | 3/26/2012 5250 Gallons Discharge Recycling
D001,
D018,
D022, Bridgeport
D038 Treat and United
009522339JJK | 3/28/2012 5200 Gallons Discharge Recycling
UN1993, Flammable
Liquids, N.O.S. D001,
(Benzene, D018,
Tetrachloroethylene), | D022, Bridgeport
3, PG I D039 Treat and United
009522340JJK | 3/29/2012 5000 Gallons Discharge Recycling
Non-DOT,
Non-RCRA
Regulated Treat and
94796 4/10/2012 6200 Gallons | Liquid (Water) None Discharge

Environmental




94795

4/10/2012

6150

Gallons

Non-DOT,
Non-RCRA
Regulated

Liguid (Water)

None

Treat and
Discharge

Recovery
Corporation

94738

4/11/2012

6100

Gallons

Non-DOT,
Non-RCRA
Regulated

Liquid (Water)

None

Treat and
Discharge

Environmental

Recovery
Corporation

94798

4/11/2012

5200

Gallons

Non-DOT,
Non-RCRA
Regulated

Liquid (Water)

None

Treat and
Discharge

94799

4/12/2012

6040

Gallons

Non-DOT,
Non-RCRA
Regulated

Liquid (Water)

None

Treat and
Discharge

94800

4/12/2012

6000

Gallons

Non-DOT,
Non-RCRA
Regulated

Liquid (Water)

None

Treat and
Discharge

94803

4/13/2012

6120

Gallons

Non-DOT,
Non-RCRA
Regulated

Liquid (Water)

None

Treat and
Discharge

009955035JJK

4/10/2012

4600

Gallons

NA3082, Hazardous
Waste, Liquid,
N.O.S. (Benzene), 9,
PG Il

D018

Treat and

Discharge

Bridgeport
United

Recycling

1838-0741

4/18/2012

21.53

Tons

Non-RCRA,
Non-DOT Regulated

Solid, N.O.S. (Soil)

None

Landfill

Cumberland

County Landfill

1838-0611

4/18/2012

17.88

Tons

Non-RCRA,
Non-DOT Regulated

Solid, N.O.S. (Soil)

None

Landfill

Cumberland

County Landfill

1838-9609

4/19/2012

23.22

Tons

Non-RCRA,
Non-DOT Regulated

Solid, N.O.S. (Soil)

None

Landfill

Cumberland

County Landfill

1838-0074

4/19/2012

20.14

Tons

Non-RCRA,
Non-DOT Regulated

Solid, N.O.S. (Soil)

None

Landfill

Cumberland

County Landfill

1838-00135

4/20/2012

16.27

Tons

Non-RCRA,
Non-DOT Regulated

Solid, N.O.S. (Soil)

None

Landfill

Cumberland

County Landfill

1838-9911

4/20/2012

14.1

Tons

Non-RCRA,
Non-DOT Regulated

Solid, N.O.S. (Soil)

None

Landfill

Cumberland

County Landfill

Non-RCRA,
Non-DOT Regulated

Treat and




Liquid, N.O.S.

1838-FT401 4/27/2012 5987 Gallons | (Water) None Discharge
Non-RCRA,
Non-DOT Regulated Treat and Environmental
Liquid, N.O.S. Recovery
1838-FT402 4/27/2012 6097 Gallons | (Water) None Discharge Corporation
Non-RCRA,
Non-DOT Regulated Treat and
Liquid, N.O.S.
1838-FT403 5/1/2012 3300 Gallons | (Water) None Discharge
Non-RCRA,
Non-DOT Regulated Treat and
Liquid, N.O.S.
1838-FT404 5/1/2012 4000 Gallons | (Water) None Discharge
D001,
D018,
D022,
D039
Ross
009593421JJK | 5/2/2012 9 Drums Incineration | Incineration
RQ, UN1993, Waste
Flammable Liquid, D001,
N.O.S., 3, Ill (Diesel, | D018,
Gasoline) D008
Fuels
009593421JJK | 5/2/2012 23 Drums Blending Systech
Non RCRA, Non
DOT Regulated Republic Lorain
Material (Spent
009593421JJK | 5/2/2012 5 Drums Carbon) None Landfill County Landfill
Non RCRA, Non
DOT Regulated Republic Lorain
Material (Tank
009593421JJK | 5/2/2012 15 Drums Solids) None Landfill County Landfill
Non RCRA, Non
DOT Regulated Republic Lorain
Material (Tank
009593421JJK | 5/2/2012 1 Drums Solids) None Landfill County Landfill
Non RCRA, Non
DOT Regulated Republic Lorain
Material (Tank
009593421JJK | 5/2/2012 14 Drums Liquids) None Landfill County Landfill
Non RCRA, Non
DOT Regulated Republic Lorain
Material (Drill
009593421JJK | 5/2/2012 5 Drums Cuttings) None Landfill County Landfill
RQ, NA2212,
Asbestos, 9, Ill {PPE Cumberland
1838-02 5/8/2012 10 Tons & Bagged Debris} None Landfill County Landfill
14001 6/4/2014 6396 Gallons None Clean Waters
14002 6/4/2014 6396 Gallons None Clean Waters
14003 6/4/2014 5526 | Gallons None Clean Waters
D019,
D023,
D026,
012264610JJK | 6/16/2014 5,160 | Gallons D039 Tradebe




D019,
D023,
D026,
012264611JJK | 6/17/2014 5,850 [ Gallons D039 Tradebe

D019,
D023,
D026,
012264612JIK 6/18/2014 5,312 | Gallons D039 Tradebe

D019,
D023,
D026,
012264613JJK | 6/18/2014 5,285 [ Gallons D039 Tradebe

D019,
D023,
D026,
012264614JJK | 6/19/2014 5,360 [ Gallons D039 Tradebe

D019,
D023,
D026,
012264728JJK | 6/19/2014 5,360 [ Gallons D039 Tradebe

D019,
D023,
D026,
012264729JJK | 6/20/2014 5,475 [ Gallons D039 Tradebe

001CE 7/21/2014 6,500 Gallons None Environmental Recovery Corporation
002CE 7/22/2014 5,300 Gallons None Environmental Recovery Corporation
012264825JJK [7/24/2014 44,000 Pounds D039 Heritage WTI
012264826JJK  [7/24/2014 44,000 [Pounds D039 Heritage WTI

2.2 Planning Section

2.2.1 Anticipated Activities
Begin entry into Vault #1 and remove remaining liquid, sludge and solid material via vac truck. Begin pressure washing and final
cleaning of Vault #2.

2.2.1.1 Planned Response Activities
The assessment, removal and disposal of hazardous liquid, sludge and solids from Building #7 Basement Vault areas.

2.2.1.2 Next Steps

Continue to remove sludge from Building #7 Basement Vault #2, solidify and stage for disposal. Continue

to transfer liquid from Building #7 Basement Vaults into the frac tanks. Continue to schedule transportation of liquid
waste and solid waste for disposal. Cooperate with Newark Police Theft Investigation.

2.2.2 Issues
None

2.3 Logistics Section
No information available at this time.

2.4 Finance Section
2.4.1 Narrative

An Action Memo in the amount of $1,175,000 was approved on 8-23-2011 for this removal action (RV3).
A draft Action Memo to request a $2 Million Statutory Limitations Exemption and Ceiling Increase was submitted to management for
review on 03/15/12.

The Original RV1 ERRS Ceiling was $150,000. Only $55,570.11 was expended and the remaining $94,429.89 of unused funds was
de-obligated from Contract 68-S2-99-07, Task Order 012 at the completion of RV1. This unused capacity is now available for use under
RV3.

The Original RV2 ERRS Ceiling was $225,000. Only $9,454.56 was expended and the remaining $215,545.45 of unused funds was



de-obligated from Contract EP-W-04-055, Task Order 087 at the completion of RV2. This unused capacity is now available for use
under RV3.

The Original RV3 ERRS Ceiling amount was $1,175,000. Combined with the unused ceiling amounts remaining from RV1 and RV2,
the available ERRS ceiling for RV3 is now $1,484,975.34 ($1,175,000 + $94,429.89 + $215,545.45).

On 04/08/14, the Action Memo that requested a $2 Million Statutory Limitations Exemption and Ceiling Increase of $1,000,000 was
approved.

On 04/25/14, OSC Daly requested a Task Order increase of $300,000.

As of 05/01/14, the total project ceiling is $2,886,000. The total mitigation ceiling in the Action Memo is $2,496,000. The current ERRS
Task Order #0038 ceiling is $1,734,975.00 with a remaining balance of $317,018.86.

On 05/12/14, the Task Order increase of $300,000 was processed.
On 06/27/14, OSC Daly requested a Task Order increase of $260,000.
On 07/11/14, Task Order increase of $260,000 was processed.

As of 07/24/14, the total project ceiling is $2,886,000. The total mitigation ceiling in the Action Memo is $2,496,000. The current ERRS
Task Order #0038 ceiling is $2,294,975.00 with a remaining balance of $44,446.79.

2.1.4 Progress Metrics

Estimated Costs *

‘ ‘ Budgeted ‘Total To Date‘ Remaining ‘%Remaining

Extramural Costs

‘ERRS - Cleanup Contractor ’ $2,294,975.00‘ $2,250,528.21’ $44,446.79‘ 1.94%

Intramural Costs

Total Site Costs ’ $2,294,975.00‘ $2,250,528.21’ $44,446.79‘ 1.94%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written. The OSC
does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which the OSC must rely
upon may not be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an exact monetary
figure which the government may include in any claim for cost recovery.

2.5 Other Command Staff
No information available at this time.

3. Participating Entities

3.1 Unified Command
n/a

3.2 Cooperating Agencies
USCG

NJ Division of Criminal Justice
City of Newark OEM

City of Newark Fire Department
NJDEP

4. Personnel On Site

USEPA
OSC Daly

KEMRON
1-Response Manager
1-Field Accountant



1-T&D Coordinator/Chemist (Off-Site hours authorized)
2-Operators

1-Cleanup Technician

1-Cleanup/Operator Technicians

1-Chem. Technician

5. Definition of Terms
No information available at this time.

6. Additional sources of information
No information available at this time.

7. Situational Reference Materials
No information available at this time.
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